



# 1Z0-466<sup>Q&As</sup>

Project Lifecycle Management Essentials

**Pass Oracle 1Z0-466 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/1z0-466.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Oracle  
Official Exam Center

- ⚙ **Instant Download** After Purchase
- ⚙ **100% Money Back** Guarantee
- ⚙ **365 Days** Free Update
- ⚙ **800,000+** Satisfied Customers





### QUESTION 1

An is a distinct set of activities conducted according to a devoted plan and evaluation criteria that results in a release, either internal or external.

- A. Iteration
- B. Internal
- C. Increment
- D. Approach
- E. Implement

Correct Answer: A

Iterative and Incremental OUM recognizes the advantages of an iterative and incremental approach to development and deployment of information systems. Any of the tasks within OUM may be iterated. Whether or not to iterate, as well as the number of iterations, varies. Tasks may be iterated to increase quality of the work products to a desired level, to add sufficient level of detail, or to refine and expand the work products on the basis of user feedback

---

### QUESTION 2

What involvement is a critical success factor in reviewing the project scope and approach and determining the Project Management Framework?

- A. Client
- B. Sales
- C. Delivery
- D. Consulting
- E. Steering Committee
- F. Stakeholders

Correct Answer: F

Note:

All people and organizations that have an interest in the project or its outcome are called project stakeholders. The stakeholders provide input to the requirements of the project and the direction the project should take throughout its life cycle.

The list of stakeholders can be large and can change as the project matures. One of the first requirements to properly manage a project is the creation of a key stakeholder list. Be very careful to include all key



stakeholders. Many projects have been derailed due to the political fallout of excluding a key stakeholder.

Every potential stakeholder cannot be included in all aspects of a project, so it is important to identify the stakeholders who represent all stakeholders.

---

### QUESTION 3

Select the three major activities in the Project Start Up phase.

- A. Develop Staff Plan and Budget
- B. Manage Project Quality
- C. Validate Scope, Stakeholders, and OCM Strategy
- D. Review Bid and Contract
- E. Establish Estimate
- F. Develop DetailProject Plan

Correct Answer: ACD

\*The Project Start Up phase precedes the Inception phase. Project startup is where all of the projectplanning activities take place and where policies, procedures, and strategies are defined for each of theprocesses, which govern the conduct of the engagement.

\*In OUM Manage, one of the first activities that occur during the Project Startup phase involves the Project Manager and the client (Project Sponsor) jointly creating the Project Management Framework. This framework establishes the ground rules for the project and is the first step in communicating, establishing trust, and setting expectations.

The key focus for the remainder of the Project Startup Phase is to evolve the Project Management Framework into a detailed Project Management Plan based on the agreed upon foundation. In prior versions of OUM Manage, the equivalent work product was named the "Terms of Reference". Literally, this was the work product referenced to sort out problems when future misunderstandings occurred.

Incorrect: Not B Not F

---

### QUESTION 4

Which is the true about OUM Manage?

- A. If the client is not involved in the planning process, the project should move ahead without approval.
- B. If the client is involved in the planning process, the project should move ahead without approval.
- C. The plans are only produced by the project team.
- D. If the client is not interested in helping to produce the necessary plans, then at a minimum, they are made aware of the plans and must sign-off on them.
- E. If the client is not interested to produce necessary plans, the project manager must limit the scope of work to only



Inception.

Correct Answer: D

---

#### QUESTION 5

Tasks in the Project Execution and Control phase are ongoing. How often are they executed?

- A. In each iteration
- B. In each Phase
- C. Five times per iteration
- D. At the beginning of each week
- E. As needed

Correct Answer: A

[Latest 1Z0-466 Dumps](#)

[1Z0-466 Practice Test](#)

[1Z0-466 Exam Questions](#)