



1Z0-466^{Q&As}

Project Lifecycle Management Essentials

Pass Oracle 1Z0-466 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/1z0-466.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Oracle
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Which identifies the quality standards that are relevant to the project and how to satisfy them?

- A. Quality Assurance
- B. Quality Control
- C. Quality Planning
- D. Process Improvement

Correct Answer: AD

QUESTION 2

What is not an activity in the OUM Manage Project Closure Phase?

- A. Contract Closure
- B. Release Staff
- C. Close Scope Management
- D. Close User Acceptance Test
- E. Close Work Management

Correct Answer: B

The Project Closure phase occurs after the Production phase. During this phase, the project is "closed"(not A)from an administrative and contractual standpoint. This includes making sure that the projectwork(not E)products are complete and meet the customer\'s expectations(not D); gaining final acceptance; andsecuring all documents for reuse, collection and retention.

Note:

The Manage focus area is organized into 13 processes:

Bid Transition

Scope Management

Financial Management

Work Management

Risk Management



Issue and Problem Management

Staff Management

Communication Management

Quality Management

Configuration Management

Infrastructure Management

Procurement Management

Organizational Change Management

Collectively, these processes form a comprehensive set of tasks required to manage Oracle- based development and implementation projects. Every project includes most, if not all, of these processes, whether they are the responsibility of a consulting organization, a client organization, or a third party.

QUESTION 3

Which two statements are true about planning in OUM?

- A. A work product is always included for every task in the project workplan.
- B. Unnecessary tasks can be eliminated from the project workplan.
- C. Each task in OUM needs to be included in the project workplan.
- D. Tasks can be combined depending on the scope and risk of the project.
- E. Tasks can be eliminated when there is no staff assigned to them.

Correct Answer: BD

B(not C): Example:

Our next step is to eliminate activities/tasks that are not needed. Consider the following:

D:Finally, you should consider whether it is advisable or appropriate to combine tasks or to execute your project using OUM\'s activities ?which are groupings of tasks.

QUESTION 4

Where can you access all the phases, activities, tasks, supplemental content, and reference files associated with the OUM Manage Focus Area?

- A. Implement Models View
- B. Manage View



- C. Implement View
- D. Project Manage View
- E. Envision View
- F. Project Plan

Correct Answer: B

OUM 5.6 provides the following views: *Manage Views /Manage Focus Area

*Implement Views

*Envision Views

* Other Views


QUESTION 5

What describes the nature of the activities within the Project Execution and Control phase?

- A. They are dependent upon one another.
- B. They are dependent upon earned value.
- C. They are ongoing.
- D. They are grouped according to priority.

Correct Answer: A

The Manage focus area has three phases: Project Start Up Phase Project Execution and Control Phase Project Closure Phase Integration of the Manage focus area phases with the Implement focus area phases is illustrated below:



[Latest 1Z0-466 Dumps](#)

[1Z0-466 Practice Test](#)

[1Z0-466 Exam Questions](#)