



70-178^{Q&As}

Microsoft Project 2010, Managing Projects

Pass Microsoft 70-178 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/70-178.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



**QUESTION 1**

You use Microsoft Project Professional 2010 to manage an engineering project according to the schedule as shown in the exhibit. (Click the Exhibit button.)

Originally, Adam Barr was assigned 75 percent units for 3 days. Adam worked for 8 hours on the first day and informed you that he needs an additional 9 hours of work to finish.

You update the schedule. What percentage of units should be reflected in the schedule by Adam's workload? (To answer, drag the appropriate units to the correct locations in the answer area.)

Select and Place:

The screenshot shows the Task Usage view for the task 'Test electrical system'. The task duration is 2.5 days, starting on 00-01-03 and ending on 00-01-05. Adam Barr is assigned to the task with 100% units. The task is effort-driven and manually scheduled. The task type is Fixed Units, and the % Complete is 40%.

Task Name	Duration	Peak	Assignment Units
Test electrical system	2.5 days		
Adam Barr		100%	

Details	January 02	S	M	T	W	T
Work			8h	6h	3h	
Act. Work			8h			
Peak Units						
% Alloc.						

ID	Resource Name	Units	Work	Ovt. Work	Baseline Work	Act. Work	Rem. Work
8	Adam Barr		17h	0h	13h	3h	9h

Correct Answer:

The screenshot shows the Task Usage view for the task 'Test electrical system'. The task duration is 2.5 days, starting on 00-01-03 and ending on 00-01-05. Adam Barr is assigned to the task with 75% units. The task is effort-driven and manually scheduled. The task type is Fixed Units, and the % Complete is 40%.

Task Name	Duration	Peak	Assignment Units
Test electrical system	2.5 days		
Adam Barr		100%	75%

Details	January 02	S	M	T	W	T
Work			8h	6h	3h	
Act. Work			8h			
Peak Units						
% Alloc.						

ID	Resource Name	Units	Work	Ovt. Work	Baseline Work	Act. Work	Rem. Work
8	Adam Barr	75%	17h	0h	13h	3h	9h



QUESTION 2

You need to create a new project schedule by using tasks from an existing project. You need to achieve this goal without inheriting actual hours from the existing project. What would you do first?

- A. On the File menu in Project 2010, use one of the existing templates.
- B. Save the task list in Microsoft Excel and use the Project Import Wizard.
- C. Open the previously saved project schedule and save it as a template.
- D. Save the task list as a Microsoft Excel template.

Correct Answer: C

QUESTION 3

You receive approval for a project plan that is yet to start.

You need to ensure that all project tasks start no earlier than September 13, 2010.

Which project level field should you set?

- A. Change the Status Date field to 9/13/2010.
- B. In the Current Date field, type 9/13/2010.
- C. In the Start Date field, type 9/13/2010.
- D. Change the calendar type in the Project Options dialog box.

Correct Answer: C

QUESTION 4

The first major phase of your project is scheduled for a duration of 45 days. However, you do not have task information for other phases. You need to indicate that the duration of the entire project is 200 days. What should you do?

- A. Select the Project Summary Task option.
- B. Select the Summary Tasks option.
- C. Create a manually scheduled summary task.
- D. Update the project calendar.

Correct Answer: C



QUESTION 5

You have a list of tasks in Microsoft Excel 2010.

You need to create a Microsoft Project 2010 schedule that maintains the order of the tasks.

Which two actions could you perform? (Each correct answer presents a complete solution. Choose two.)

- A. From Excel 2010, save the file by using the .mpp file extension.
- B. From Project 2010, use the New from Excel workbook wizard.
- C. From Project 2010, use the Open command and select the Excel file.
- D. From Excel 2010, save the file by using the .mpt file extension.

Correct Answer: BC

[Latest 70-178 Dumps](#)

[70-178 VCE Dumps](#)

[70-178 Practice Test](#)



To Read the [Whole Q&As](#), please purchase the [Complete Version](#) from [Our website](#).

Try our product !

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

Instant Download After Purchase

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - [Windows](#), [Mac](#), [Android](#), [iPhone](#), [iPod](#), [iPad](#), [Kindle](#)

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications.
You can view Vendor list of All Certification Exams offered:

<https://www.passapply.com/allproducts>

Need Help

Please provide as much detail as possible so we can best assist you.

To update a previously submitted ticket:



 One Year Free Update <p>Free update is available within One Year after your purchase. After One Year, you will get 50% discounts for updating. And we are proud to boast a 24/7 efficient Customer Support system via Email.</p>	 Money Back Guarantee <p>To ensure that you are spending on quality products, we provide 100% money back guarantee for 30 days from the date of purchase.</p>	 Security & Privacy <p>We respect customer privacy. We use McAfee's security service to provide you with utmost security for your personal information & peace of mind.</p>
---	---	--

Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © passapply, All Rights Reserved.