



# CA0-001<sup>Q&As</sup>

Certified Associate in Project Management

## Pass PMI CA0-001 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/ca0-001.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





### QUESTION 1

You are the project manager for the software Project. This project must be completed within one year. This is an example of which of the following?

- A. Schedule
- B. Assumption
- C. Constraint
- D. Planning process

Correct Answer: C

A project that must be completed by a deadline is dealing with time constraints. A is incorrect since the condition does not offer a schedule. B is incorrect because the condition is not an assumption. D is also incorrect because this is not a planning process.

---

### QUESTION 2

Which schedule format usually shows both the project network logic and the project's critical path schedule activities with activity date information?

- A. Schedule table
- B. Schedule network diagram
- C. Bar chart
- D. Milestone chart

Correct Answer: B

---

### QUESTION 3

How many communication channels will be required in a project in which 5 individual are participating?

- A. 10
- B. 12
- C. 4
- D. 5

Correct Answer: A

No of communication channels:  $n*(n-1)/2$  where  $n$  = individual. In this case  $5*(5-1)/2 = 10$

---



#### QUESTION 4

The decomposition technique is used to do which of the following?

- A. Subdivide the estimated costs of individual activities
- B. Subdivide project deliverables and project work into smaller, more manageable components
- C. Relate the work packages to the performing organizational units
- D. Shorten the project schedule duration and the amount of resources needed

Correct Answer: B

---

#### QUESTION 5

Which of the following inputs is required for the WBS creation?

- A. Project Quality Plan
- B. Project Schedule Network
- C. Project Management Software
- D. Project Scope Management Plan

Correct Answer: D

[Latest CA0-001 Dumps](#)

[CA0-001 VCE Dumps](#)

[CA0-001 Study Guide](#)