



# JK0-017<sup>Q&As</sup>

CompTIA E2C Project+ Certification Exam

**Pass CompTIA JK0-017 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/jk0-017.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





#### QUESTION 1

A project manager is managing a project that is scheduled to take ten months to complete. The project is in its sixth month and \$450,000 has been spent. The project budget is \$990,000. Which of the following will the project manager use to determine the budgeted cost of work scheduled?

- A. Estimate to completion
- B. Planned value
- C. Cost performance index
- D. Budget at completion

Correct Answer: B

---

#### QUESTION 2

A key team member is performing poorly on a project. The project manager has verified that the team member knows the project expectations. The project manager has met repeatedly with this team member to outline expectations. Which of the following is the NEXT step the project manager should take to keep the project on schedule?

- A. Ignore the team members behavior.
- B. Terminate the team member.
- C. Move the team member to another project.
- D. Request the resource managers assistance.

Correct Answer: D

---

#### QUESTION 3

The project manager needs to determine the relationship between two variables. Which of the following tools will the project manager use?

- A. Histogram
- B. Run chart
- C. Pareto chart
- D. Scatter diagram

Correct Answer: D

---

#### QUESTION 4



Which of the following methods would a project manager use to estimate the construction cost of a 2,000 square foot home when given the cost per square foot?

- A. Parametric estimating
- B. Analogous estimating
- C. Top-down estimating
- D. Bottom-up estimating

Correct Answer: A

---

#### QUESTION 5

Several managers are sharing a project team member, which is impacting the progress of both projects. Which of the following BEST describes the situation?

- A. Varying work styles
- B. Schedule variance
- C. Scope creep
- D. Competing resource demands

Correct Answer: D

[JK0-017 VCE Dumps](#)

[JK0-017 Study Guide](#)

[JK0-017 Exam Questions](#)