

# PK1-003<sup>Q&As</sup>

CompTIA Project+ Beta Exam

# Pass CompTIA PK1-003 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.passapply.com/pk1-003.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



## https://www.passapply.com/pk1-003.html

2024 Latest passapply PK1-003 PDF and VCE dumps Download

#### **QUESTION 1**

There is a high probability of a	needed resource becoming	g unavailable. The proje	ct manager determin	es the impact to
be low; therefore, the MOST lil	kely response to the identific	ed risk is to:		

- A. Accept it
- B. Avoid it
- C. Minimize it
- D. Mitigate it

Correct Answer: A

#### **QUESTION 2**

An approved change request has delayed the project start date without modifying the completion date. The project sponsor has requested the project manager to pursue an option with the LOWEST initial cost. Which of the following methods should the project manager consider?

- A. Parametric estimating
- B. Rolling wave planning
- C. Crashing
- D. Fast tracking

Correct Answer: D

#### **QUESTION 3**

Which of the following is a zero time activity?

- A. Milestone
- B. Critical path
- C. Deliverable
- D. Work package

Correct Answer: A

#### **QUESTION 4**

Which of the following defines a purpose of a Work Breakdown Structure (WBS)?



### https://www.passapply.com/pk1-003.html

2024 Latest passapply PK1-003 PDF and VCE dumps Download

- A. The WBS helps to specifically identify and organize the scope of the project.
- B. The WBS allows only one check of the specifics of the deliverables of the project.
- C. The WBS makes the project deliverables less concise and concrete.
- D. The WBS combines the project objectives into less specific criteria.

Correct Answer: A

#### **QUESTION 5**

After a change control board meeting, which of the following actions should the project manager do NEXT?

- A. Notify the requester of the verdict.
- B. Review the impact of proposed change.
- C. Update the project scope statement.
- D. Document the specific change request.

Correct Answer: A

PK1-003 VCE Dumps

PK1-003 Practice Test PK1-003 Exam Questions