



# SDM\_2002001050<sup>Q&As</sup>

SDM Certification - NI

**Pass Nokia SDM\_2002001050 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

[https://www.passapply.com/sdm\\_2002001050.html](https://www.passapply.com/sdm_2002001050.html)

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





### QUESTION 1

Which one of the following is not part of project procurement management?

- A. Procurement planning.
- B. Solicitation planning.
- C. Site survey planning.
- D. Source selection.

Correct Answer: C

---

### QUESTION 2

Which of the following options describes the basic sequence of turnkey site process phases?

- A. 1. Site Search 2. Site Selection 3. Permitting 4. Site Design 5. Leasing 6. Construction Works 7. Telecom Implementation 8. Site Acceptance
- B. 1. Site Design 2. Site Search 3. Site Selection 4. Leasing 5. Permitting 6. Construction Works 7. Telecom Implementation 8. Site Acceptance
- C. 1. Site Search 2. Site Acceptance 3. Leasing 4. Site Design 5. Permitting 6. Construction Works 7. Telecom Implementation 8. Network Optimization
- D. 1. Site Search 2. Site Selection 3. Leasing 4. Site Design 5. Permitting 6. Construction Works 7. Telecom Implementation 8. Site Acceptance

Correct Answer: D

---

### QUESTION 3

Internal acceptance is a milestone that will trigger:

- A. SAP Billing block released.
- B. SAP Goods Receipt.
- C. Customer invoicing.
- D. Cost Estimation To Completion (ETC).

Correct Answer: B

---

### QUESTION 4

In a Core project with Release 4 products, when is a Purchase Order send to the supplier (services)?



- A. First PO is send to the service supplier when the supplier contract is signed by the Project Procurement Manager.
- B. After the first Release 4 product has been internally accepted by NSN in IPM.
- C. Timely before any services to be executed by the supplier are started in order to be SOX compliant.
- D. After the first Release 4 product has been accepted by the customer and the invoice has been send to the customer.

Correct Answer: C

---

#### QUESTION 5

What does it mean if Schedule Performance Index (SPI) is greater than 1?

- A. Very good progress as the project is ahead of schedule.
- B. Cost Overrun as the rollout is ahead.
- C. Cost Saving as the project will finish earlier.
- D. That deviations in the rollout are impacting the accuracy of cost forecast negatively.

Correct Answer: A

[Latest SDM\\_2002001050 Dumps](#)

[SDM\\_2002001050 PDF Dumps](#)

[SDM\\_2002001050 Exam Questions](#)