



# PDM\_2002001060<sup>Q&As</sup>

CPM

## Pass Nokia PDM\_2002001060 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

[https://www.passapply.com/pdm\\_2002001060.html](https://www.passapply.com/pdm_2002001060.html)

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia  
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

How are project deliverables structured and organized in IPM?

- A. Through sales orders.
- B. Through sales items.
- C. Through work items within work packages.
- D. Through quality checklists.

Correct Answer: C

---

### QUESTION 2

Which data can be imported directly from 4C into PPR?

- A. GS cost baseline, materialized risk, GS cost EAC.
- B. GS and MBB actual costs, materialized risk, non conformance costs, sellable additional works.
- C. GS as sold cost estimate, risk contingency consumed, sellable additional works.
- D. GS cost EAC, budgeted risk, sub-contractor claims.

Correct Answer: C

---

### QUESTION 3

Why is the project resource plan required during the '\\Create Customer Solution\\' phase?

- A. To initiate recruitment of the project team.
- B. In order to make a services cost calculation.
- C. To reserve resources from the resource manager, so no other project can use them.
- D. To reserve subcontractor resources.

Correct Answer: B

---

### QUESTION 4

If the project has accepted the supplier\\'s work and updated the progress tracking tool, what is the next step for a project which is not using real time interface version 4 (RTI 4.0)?

- A. Cost and progress manager updates SAP with the billing block release date.



- B. Cost and progress manager updates SAP with the goods receipt date.
- C. Logistics coordinator updates SAP with the billing block release date.
- D. Logistics coordinator updates SAP with the goods receipt date.

Correct Answer: D

---

#### QUESTION 5

In which phase of the project is the greatest amount of its funding likely to be spent?

- A. Initiating.
- B. Executing.
- C. Planning.
- D. Closeout.

Correct Answer: B

[Latest PDM\\_2002001060  
Dumps](#)

[PDM\\_2002001060 PDF  
Dumps](#)

[PDM\\_2002001060  
Braindumps](#)