



PDM_2002001060^{Q&As}

CPM

Pass Nokia PDM_2002001060 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.passapply.com/pdm_2002001060.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

The project manager is only authorized to place orders to vendors:

- A. if the CT Head gives instruction for the order.within the guidelines and definitions documented in the project procurement plan.if he has received a written offer from the supplier.using SAP or other Nokia approved tools.
- B. within the LOA approved scope of the project.within the guidelines and definitions documented in the project procurement plan.using suppliers which have been approved for this specific project and have a valid frame contract.using SAP or other Nokia approved tools.
- C. after Gate 6 of the Nokia sales process.if the PM has informed the procurement organization.using suppliers which have been approved for this specific project and have a valid frame contract.sending PO through e-mail or fax to the supplier.
- D. within the LOA approved scope of the project.within the guidelines and definitions documented in the project procurement plan.using suppliers with a good reputation and a good personal relationship with the project manager.sending PO through e-mail or fax to the supplier.

Correct Answer: B

QUESTION 2

Which of these key performance indicators (KPIs) supports the identification of possible cost overruns?

- A. Project cost adherence (PCA).
- B. Rollout accuracy (RA).
- C. Site invoice lead time (SILT).
- D. Project asset rotation days (PARC).

Correct Answer: A

QUESTION 3

Company A is working on a project. The project's budget is 10,000. The planned value as of date X is 4,000. The project is 30% completed. 60% of the budget has been spent to date X. The actual cost (AC) to date for the project is:

- A. 6,000.
- B. 2,400.
- C. 3,000.
- D. 5,000.

Correct Answer: A



QUESTION 4

Which milestone(s) must always be completed before invoicing?

- A. Provisional acceptance.
- B. Final acceptance.
- C. Internal acceptance.
- D. It depends on the contractual terms.

Correct Answer: D

QUESTION 5

What is NOT a key element for the lower level WBS structure set up in SAP from a cost and progress manager perspective?

- A. FandC requirement.
- B. Ability to execute customer orders.
- C. To support IPM setup.
- D. Cost reporting capability for identified project scope.

Correct Answer: A

[Latest PDM_2002001060 Dumps](#)

[PDM_2002001060 Study Guide](#)

[PDM_2002001060 Braindumps](#)