



PDM_2002001060^{Q&As}

CPM

Pass Nokia PDM_2002001060 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.passapply.com/pdm_2002001060.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Why is the project resource plan required during the '\\Create Customer Solution\\' phase?

- A. To initiate recruitment of the project team.
- B. In order to make a services cost calculation.
- C. To reserve resources from the resource manager, so no other project can use them.
- D. To reserve subcontractor resources.

Correct Answer: B

QUESTION 2

If the earned value is equal to actual cost, it means:

- A. project is on budget and on schedule.
- B. schedule variance index is 1.
- C. there is no schedule variance.
- D. there is no cost variance.

Correct Answer: D

QUESTION 3

For which of the following reasons can the cost baseline be updated?

- A. Due to cost savings.
- B. Due to delays in project execution.
- C. Due to customer driven scope change.
- D. Due to subcontractor\\'s price change.

Correct Answer: C

QUESTION 4

What is the correct GIC to plan costs related to payment of a subcontractor responsible for BTS commissioning?

- A. 7331 Implementation.
- B. 7332 site acquisition.



C. 7348 project management.

D. 7333 construction works.

Correct Answer: A

QUESTION 5

The risk contingency reserve is identified in which process?

A. Estimate activity duration.

B. Estimate costs.

C. Determine cost baseline.

D. Estimate activity resources.

Correct Answer: C

[PDM_2002001060 VCE
Dumps](#)

[PDM_2002001060 Practice
Test](#)

[PDM_2002001060 Study
Guide](#)