



VCE & PDF

PassApply.com

<https://www.passapply.com/prince2-foundation-1.html>

2024 Latest passapply PRINCE2-FOUNDATION PDF and VCE dumps

Download

# PRINCE2-FOUNDATION<sup>Q&As</sup>

PRINCE2 Foundation

**Pass PRINCE2 PRINCE2-FOUNDATION Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/prince2-foundation-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





#### QUESTION 1

In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- A. Directing a project
- B. Managing product delivery
- C. Managing a stage boundary
- D. Initiating a project

Correct Answer: B

<https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

---

#### QUESTION 2

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

Correct Answer: C

---

#### QUESTION 3

The period of time for which it is possible to accurately plan in detail is known as?

- A. The predicting period
- B. The planning horizon
- C. The stable schedule
- D. The panorama plan

Correct Answer: B

---

#### QUESTION 4

What is an advantage of applying the 'manage by stages' principle?



- A. The PRINCE2 method can be used for any type of project
- B. The project delivers benefits that are aligned with strategic objectives
- C. The project has decision points so that it does not run on in an uncontrolled manner
- D. Tolerances can be defined for delegated authority

Correct Answer: C

---

#### QUESTION 5

Which describes an expected dis-benefit?

- A. An outcome perceived as negative by one or more stakeholders
- B. A specialist product to be delivered by the project
- C. An outcome that prevents the expected benefits from being realized
- D. A potential threat to the project's expected benefits

Correct Answer: A

Expected dis-benefits - a dis-benefit is an actual consequence of a project which is perceived to be negative by one or more stakeholders. Reference: <https://www.whatisprince2.net/prince2-themes/prince2-theme-business-case>

---

#### QUESTION 6

Identify the missing words in the following sentence.

Control is an event-based activity, whereas [?] requires a time-based approach.

- A. decision making
- B. ad hoc direction
- C. monitoring and reporting
- D. identification of issues

Correct Answer: C

Monitoring and reporting requires a time based approach.

Reference: <https://www.greycampus.com/opencampus/prince-2-foundation/concept-of-progress-control-in-prince2>

---

#### QUESTION 7

What plan is created, and submitted for approval, during the Managing a Stage Boundary process?



- A. Team Plan
- B. Stage Plan
- C. Benefits Review Plan
- D. Project Plan

Correct Answer: B

---

#### QUESTION 8

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Correct Answer: A

---

#### QUESTION 9

According to PRINCE2, Which of the following would be used to pay for a request for change and possibly any analysis costs?

- A. Contingency
- B. Tolerance
- C. Change budget
- D. Risk budget

Correct Answer: C

---

#### QUESTION 10

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project



Correct Answer: D

---

#### QUESTION 11

During the Initiating a Project process, which product is updated to incorporate the estimated time and costs from the Project Plan?

- A. Project Product Description
- B. Business Case
- C. Project Brief
- D. Project mandate

Correct Answer: B

---

#### QUESTION 12

Identify the missing word from the following sentence... PRINCE2 uses the term [ ? ] to cover any relevant event that has happened, was not planned, and requires management action?

- A. Risk
- B. Change
- C. Issue
- D. Exception

Correct Answer: C

---

#### QUESTION 13

What is the trigger for the Starting up a Project process?

- A. Project Brief
- B. Project Plan
- C. Project mandate
- D. Outline Business Case

Correct Answer: C

---

#### QUESTION 14

Can a baselined management product be changed once it has been approved?



- A. No, change control is there to prevent changes
- B. Yes, there is no restriction
- C. Yes, but only if the users say so
- D. Yes, as long as it is agreed with the relevant authority before it takes place

Correct Answer: D

---

#### QUESTION 15

Which is NOT a factor to consider when defining management stages?

- A. How long the project is
- B. When Team Managers are available
- C. When key decisions are required on the project
- D. The amount of risk within the project

Correct Answer: B

[PRINCE2-FOUNDATION  
PDF Dumps](#)

[PRINCE2-FOUNDATION  
Practice Test](#)

[PRINCE2-FOUNDATION  
Exam Questions](#)