EX0-002^{Q&As}

EX0-002$^{Q\&As}$

PRINCE2 FoundationExam

Pass EXIN EX0-002 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.passapply.com/ex0-002.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN Official Exam Center

⚙ **Instant Download** After Purchase

⚙ **100% Money Back** Guarantee

⚙ **365 Days** Free Update

⚙ **800,000+** Satisfied Customers

QUESTION 1

Which is a type of issue?

A. An expected dis-benefit

B. An off-specification

C. A project outcome

D. A scope tolerance

Correct Answer: B

QUESTION 2

Which is NOT undertaken during the Initiating a Project process?

A. Review why the project is needed

B. Identify if the project is sufficiently aligned with corporate objectives

C. Show how the outcome is to be achieved

D. Appoint an Executive and Project Manager

Correct Answer: D

QUESTION 3

Upon what environment is PRINCE2 based?

A. Operational

B. Configuration

C. Programme

D. Customer/supplier

Correct Answer: D

QUESTION 4

Which may be funded from a risk budget?

A. Corrections due to off-specifications

B. Impact analysis of requests for change

C. Implementation of a fallback plan

D. Preparation of the Risk Management Strategy

Correct Answer: C

QUESTION 5

If a project\\\'s benefit tolerance is forecast to be exceeded, to whom should this be escalated to for a decision?

A. Senior User

B. Executive

C. Corporate/programme management

D. Senior Supplier

Correct Answer: C

EX0-002 Practice Test   EX0-002 Study Guide   EX0-002 Braindumps