



# EX0-003<sup>Q&As</sup>

Managing Successful Programmes Foundation

## Pass EXIN EX0-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/ex0-003.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





### QUESTION 1

Why may a Business Change Manager be included within a project board structure of one of the programme's projects?

- A. Monitor the project's finances against the costs of the programme
- B. Provide a specific focus on transition and operational stability
- C. Provide the procedures to manage project risks
- D. Supply the project team with an understanding of the complete programme

Correct Answer: B

---

### QUESTION 2

Which is NOT an area of focus for the Programme Manager when involved in the development of the Blueprint?

- A. Ensure that the Programme Board assess and understand what the Blueprint means
- B. Work with the Business Change Team to design a coherent Blueprint
- C. Confirm the impact on the Blueprint if programme changes are proposed
- D. Ensure all outstanding uncertainties in the Blueprint are recorded as risks

Correct Answer: A

---

### QUESTION 3

What role has a focus on leading reviews and ensuring adequate assurance is designed into controls?

- A. Senior Responsible Owner
- B. Programme Manager
- C. Business Change Manager
- D. Programme Office

Correct Answer: A

---



#### QUESTION 4

Which is a governance area of focus for the Programme Manager in consultation with other stakeholders?

- A. Providing support for governance assurance reviews
- B. Initiating assurance reviews of programme viability
- C. Providing business intelligence for Stakeholder Profiles
- D. Designing the programm\\'s governance arrangements

Correct Answer: D

---

#### QUESTION 5

Which information is included in Benefit Profiles?

- A. Scheduled reviews
- B. Dependent capabilities
- C. Procedures to avoid double counting
- D. Information audit requirements

Correct Answer: B

---

#### QUESTION 6

Which should be done during the process Closing a Programme?

- A. Confirm that key stakeholders are satisfied with the improvements
- B. Provide an opportunity to plan a post-project review
- C. Identify the need for future assessment of benefit realization
- D. Enable all outstanding risks to be closed

Correct Answer: C

---

#### QUESTION 7

Which is an area of focus of the Programme Office during the design of the Blueprint?

- A. Maintaining control over the different versions of the Blueprint
- B. Consulting with senior business managers on the future state



- C. Providing strategic guidance during the design of the Blueprint
- D. Ensuring a collaborative approach to authoring and assembling the Blueprint

Correct Answer: A

---

#### QUESTION 8

What does the 'O' stand for in POTI, the model that helps with Blueprint development?

- A. Outcome B, Organizational structure
- B. Outputs D, Operational models

Correct Answer: B

---

#### QUESTION 9

Which is one of the critical organizational elements aligned by programme management?

- A. Stakeholder communication
- B. Evolutionary change
- C. Quality control and assurance
- D. Delivery mechanisms for change

Correct Answer: D

---

#### QUESTION 10

Which describes the result of a risk on a programme?

- A. Risk cause
- B. Risk appetite
- C. Risk aggregation
- D. Risk effect

Correct Answer: D

---

#### QUESTION 11

Why are programme governance baselines updated?

- A. Reflect lessons learned, in Managing the Tranches



- B. Adjust programme governance to align with project governance, in Delivering the Capability
- C. Reflect lessons from earlier programmes, in Identifying a Programme
- D. Prepare for benefit reviews, in Realizing the Benefits

Correct Answer: A

---

#### QUESTION 12

Which describes a benefit?

- A. Verifiable improvement resulting from an outcome
- B. New operational processes after transition
- C. Deliverable ready for handover by a project
- D. Totality of outputs from projects

Correct Answer: A

---

#### QUESTION 13

Which describes dependencies that are external to an organization's programme and project environment?

- A. Part of the governance of the corporate portfolio
- B. Within the control of the programme itself
- C. Resulting from government decisions to change legislation
- D. Resulting from relationships between the projects within the Projects Dossier

Correct Answer: C

---

#### QUESTION 14

What role stipulates and guides the direction of a risk actionee?

- A. Risk owner
- B. Design Authority
- C. Programme Manager
- D. Project board



Correct Answer: A

---

**QUESTION 15**

Which is an example of a programme resource?

- A. Configuration management
- B. Benefit
- C. Process
- D. Funding

Correct Answer: D

[EX0-003 PDF Dumps](#)

[EX0-003 Practice Test](#)

[EX0-003 Braindumps](#)