



PR2F^{Q&As}

PRINCE2 Foundation Exam

Pass EXIN PR2F Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/pr2f.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Which of the following describes a use of a Configuration Item Record?

- A. To record how changes to a product will be controlled
- B. To provide information on the approval procedure for the Work Package
- C. To record the history of a product
- D. To pass responsibility for the delivery of a product to a Team Manager

Correct Answer: C

QUESTION 2

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

Correct Answer: B

QUESTION 3

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Correct Answer: C

QUESTION 4

Identify the missing words in the following sentence. A Project Manager agrees the [?] with a Team Manager.

- A. project cost tolerance
- B. stage cost tolerance



- C. Work Package cost tolerance
- D. product cost tolerance

Correct Answer: C

QUESTION 5

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Correct Answer: B

QUESTION 6

What is defined as a temporary organization that is created for the purpose of delivering one or more business products?

- A. Corporate or programme management
- B. A project
- C. A product breakdown structure
- D. A user group

Correct Answer: B

QUESTION 7

Identify the missing words in the following sentence. The purpose of the Starting up a Project process is as much about [?] as it is about requesting authorization to initiate viable projects,

- A. producing an achievable Project Plan
- B. preventing poorly-conceived projects from ever being initiated
- C. obtaining approval from all stakeholders
- D. setting up the required project controls

Correct Answer: B



QUESTION 8

Which theme addresses the need to have a strategy for communicating with stakeholders?

- A. Quality
- B. Organization
- C. Plans
- D. Progress

Correct Answer: B

QUESTION 9

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Correct Answer: A

QUESTION 10

When are tolerances for a Work Package agreed?

- A. When accepting a Work Package
- B. As work on each product within the Work Package begins
- C. Once all products have been developed and approved
- D. When the Stage Plan is authorized by the Project Board

Correct Answer: A

QUESTION 11

Where should the names of those who are to approve a product be recorded?

- A. Product Status Account
- B. Product Description
- C. Configuration Item Record



D. Checkpoint Report

Correct Answer: B

QUESTION 12

Identify the missing words in the following sentence.

When planning the next stage, the Project Manager needs to review and, if necessary, update the [?] with regard to external resources or suppliers.

- A. Configuration Item Records
- B. Business Case
- C. Project Brief
- D. project management team and/or role descriptions

Correct Answer: D

QUESTION 13

What is the collective name for individuals or groups who may be affected by a project?

- A. Customers
- B. Project Support
- C. Stakeholders
- D. Team members

Correct Answer: C

QUESTION 14

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Correct Answer: B



QUESTION 15

Which role is part of the project management team?

- A. Change Authority
- B. Quality assurance
- C. Stakeholder
- D. Corporate or programme management

Correct Answer: A

[Latest PR2F Dumps](#)

[PR2F PDF Dumps](#)

[PR2F Practice Test](#)