



1Z0-535^{Q&As}

Primavera P6 Enterprise Project Portfolio Management Essentials

Pass Oracle 1Z0-535 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/1z0-535.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Oracle
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

What is the process that must be followed by a System Administrator to create a user in the Client?

- A. Create an email account to confirm access after User setup.
- B. Assign a Global Profile, Project Profile, and Responsible Manager.
- C. Request approval from the user's manager before completing the profile.
- D. Assign a Role to the User before assigning security profiles.

Correct Answer: D

QUESTION 2

Cost Variance is calculated as .

- A. Earned Value Cost - Actual Cost
- B. the Actual Cost of Work Performed
- C. the Budgeted Cost of Work Scheduled
- D. Budget at Completion - Earned Value Cost

Correct Answer: A

QUESTION 3

Select two true statements regarding Calendars.

- A. Global Calendars are available to a subset of projects.
- B. Project Calendars are available for the current project only.
- C. Only a limited number of calendars can be created.
- D. Resource calendars are applied to all Resources with the same Primary Role.
- E. Activity type determines whether the activity uses Resource Calendars for scheduling.
- F. Activity Calendars are managed by individual Resources.

Correct Answer: EF

**QUESTION 4**

The ProjectManager selects the "Update units when costschange on resource assignments"optionon Calculations tab in Project Details. The Budgeted Cost is \$2,000 and the Budgeted Units is 80 for the resource on an activity. If the User assigns the activity an Actual Cost of \$1,000, what is the Actual Units for the resource?

- A. 70
- B. 40
- C. 60
- D. 80

Correct Answer: B

QUESTION 5

Identify the true statement.

- A. The Must Finish By constraint is used as the starting date for the backward pass.
- B. The Must Finish By constraint forces all activities In the project to finish by that date.
- C. The Must Finish By constraint affects thetotal Role limits for the project.
- D. All activities have negative total float without a Must finish By constraint assigned to the project.

Correct Answer: B

[Latest 1Z0-535 Dumps](#)

[1Z0-535 Study Guide](#)

[1Z0-535 Braindumps](#)