

# **CA0-001** Q&As

Certified Associate in Project Management

# Pass PMI CA0-001 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.passapply.com/ca0-001.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



### https://www.passapply.com/ca0-001.html 2024 Latest passapply CA0-001 PDF and VCE dumps Download

#### **QUESTION 1**

What is an objective of the Developing Project Team Process?

- A. Feelings of trust and improved cohesiveness
- B. Ground rules for interaction
- C. Enhanced resource availability
- D. Functional managers become more involved.

Correct Answer: A

#### **QUESTION 2**

What does a CPI value greater than 1.0 indicate?

- A. Cost right at the estimated value
- B. Cost under the estimated value
- C. Cost right at the actual value
- D. Cost over the estimated value

Correct Answer: B

#### **QUESTION 3**

While implementing an approved change, a critical defect was introduced. Removing the defect will delay the product delivery. What is the MOST appropriate approach to managing this situation?

- A. Utilize the change control process.
- B. Crash the schedule to fix the defect.
- C. Leave the defect in and work around it.
- D. Fast-track the remaining development.

Correct Answer: A

#### **QUESTION 4**



## https://www.passapply.com/ca0-001.html 2024 Latest passapply CA0-001 PDF and VCE dumps Download

What is one of the MAJOR outputs of activity sequencing?

- A. Responsibility assignment matrix
- B. Work breakdown structure update
- C. Project network diagram
- D. Mandatory dependencies list

Correct Answer: C

#### **QUESTION 5**

Which type of network diagram allows you to depict four types of dependencies (finish-to- start, finish-to-finish, start-to-start, and start-to-finish)?

- A. Precedence Diagramming Method (PDM)
- B. Gant Cnart Diagram (GCD)
- C. Dependency Diagramming Method (DDM)
- D. Arrow Diagramming Method (ADM)

Correct Answer: A

The precedence diagramming method (PDM) supports finish-to-start, finish-to-finish, start-to- start, and start-to-finish dependencies.

CA0-001 VCE Dumps

**CA0-001 Practice Test** 

CA0-001 Study Guide