



ENOV612-PRG^{Q&As}

V6 ENOVIA V6 Program Central (V6R2012)

Pass Dassault Systemes ENOV612-PRG Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/enov612-prg.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Dassault
Systemes Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

What is this view on the Project Assessment telling you?

- A. The Project health is in trouble and needs immediate attention.
- B. The Project is in good shape.
- C. The Project is on schedule but has a high risk that must be watched and managed.
- D. The Project is complete.

Correct Answer: C

QUESTION 2

Employees can update their profile information except for:

- A. Email
- B. Last Name
- C. Password
- D. User Name

Correct Answer: D

QUESTION 3

Before you create a Work Breakdown Structure (WBS), you should...



- A. Assign members to the project
- B. Promote the project to Approve
- C. Set up the end dates



D. do all of these

Correct Answer: A

QUESTION 4

In the members\ page of a project, what members can you add to a project?

A. Persons

B. Roles

C. Groups

D. All of these

Correct Answer: D

QUESTION 5

In the following image, what does the dependency (FS) specify?

Class_A Door : Work Breakdown Structure												
WBS Tasks												
WBS View												
Categories Actions Edit Enable Edit Expand 1 level(s) View												
Name	WBS	Type	State	%	Owner	Duration	Start Da	End Da	Duration	Start E	Id	Depender
Class_A Door		Project Space	Create	0.0	ProjectLe Test	8.0 Days	Apr 5, 2011	Apr 14, 2011	0.0			
Import the points.c	1	Task	Create	0.0	ProjectLe Test	5.0 Days	Apr 5, 2011	Apr 12, 2011	0.0		1	
Process the points.	2	Task	Create	0.0	ProjectLe Test	8.0 Days	Apr 5, 2011	Apr 14, 2011	0.0		2	
Filter the points.	2.1	Task	Create	0.0	Test Designer	2.0 Days	Apr 12, 2011	Apr 14, 2011	0.0		3	1:FS+0.0d
Create the curv.	2.2	Task	Create	0.0	Test Designer	3.0 Days	Apr 5, 2011	Apr 8, 2011	0.0		4	
Improve the qu.	2.3	Task	Create	0.0	Test Designer	2.0 Days	Apr 5, 2011	Apr 7, 2011	0.0		5	
Create the surface	3	Task	Create	0.0	ProjectLe Test	6.0 Days	Apr 5, 2011	Apr 13, 2011	0.0		6	

A. Import the points WBS task must finish before the Filter the points task can start

B. Import the points WBS task must start before the Filter the points task can finish

C. Import the points WBS task must finish before the Filter the points task can finish

D. Import the points WBS task must start before the Filter the points task can start

Correct Answer: A