



# EX0-002<sup>Q&As</sup>

PRINCE2 FoundationExam

**Pass EXIN EX0-002 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/ex0-002.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN  
Official Exam Center

- ⚙ **Instant Download** After Purchase
- ⚙ **100% Money Back** Guarantee
- ⚙ **365 Days** Free Update
- ⚙ **800,000+** Satisfied Customers





#### QUESTION 1

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Correct Answer: C

---

#### QUESTION 2

Which is a typical core activity within configuration management?

- A. Assessment
- B. Communication
- C. Quality control
- D. Status accounting

Correct Answer: D

---

#### QUESTION 3

Which is a purpose of the Plans theme?

- A. Identify, assess and control any potential changes to the baseline
- B. Establish the project's structure of accountability
- C. Assess and control uncertainty
- D. Understand whether the targets are achievable

Correct Answer: D

---

#### QUESTION 4



What product should be used to confirm the version number of all products in a particular stage?

- A. Issue Register
- B. Product Status Account
- C. Product Description
- D. Configuration Item Record

Correct Answer: B

---

#### QUESTION 5

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Highlight Report
- D. Product Status Account

Correct Answer: C

[Latest EX0-002 Dumps](#)

[EX0-002 VCE Dumps](#)

[EX0-002 Practice Test](#)