

JK0-017^{Q&As}

CompTIA E2C Project+ Certification Exam

Pass CompTIA JK0-017 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.passapply.com/jk0-017.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.passapply.com/jk0-017.html 2024 Latest passapply JK0-017 PDF and VCE dumps Download

QUESTION 1

Which of the following actions would require a formal project closure? (Select Two).

- A. The project is delayed indefinitely because a required vendor part cannot be delivered.
- B. The project is producing a product that is no longer compliant with new Federal regulations.
- C. The project work is completed.
- D. The project has run out of money.
- E. The project sponsor has become disinterested in the project.

Correct Answer: CD

QUESTION 2

A project manager is reviewing the ownership, date, and the necessary training for a deliverable. Which of the following documents would include this information?

- A. Transition plan
- B. Quality plan
- C. Change Control plan
- D. Procurement plan

Correct Answer: A

QUESTION 3

A project manager has decided to reduce the impact of a possible threat. Which of the following risk response strategies BEST describes this action?

- A. Avoidance
- B. Exploiting
- C. Mitigation
- D. Acceptance

Correct Answer: C

QUESTION 4

During final inspection, a project team member finds a deficiency in the product. In which of the following did this action

https://www.passapply.com/jk0-017.html 2024 Latest passapply JK0-017 PDF and VCE dumps Download

occur?

- A. Gap analysis
- B. Quality control
- C. Process audit
- D. Quality assurance

Correct Answer: B

QUESTION 5

A project manager receives a request for a minor change to one of the deliverables. Which of the following documents would MOST likely be impacted?

- A. Work Breakdown Structure (WBS)
- B. Project charter
- C. Communication plan
- D. Quality plan

Correct Answer: A

Latest JK0-017 Dumps

JK0-017 Practice Test

JK0-017 Study Guide