

MB5-705^{Q&As}

Managing Microsoft Dynamics Implementations

Pass Microsoft MB5-705 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.passapply.com/MB5-705.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



VCE & PDF PassApply.com

https://www.passapply.com/MB5-705.html

2021 Latest passapply MB5-705 PDF and VCE dumps Download

QUESTION 1

Which two activities are included in the Fit Gap and Solution Blueprint process flow? (Each correct answer presents part of the solution. Choose two.)

- A. Generate an implementation plan report.
- B. Lead requirements workshops with product demos.
- C. Conduct a project kickoff meeting.
- D. Configure a subset of business requirements.

Correct Answer: AD

A: Fit Gap Your business requirements will be analyzed by using a Fit Gap worksheet, which shows clearly how well your Microsoft Dynamics solution matches your business needs and your existing structures and systems. You will know how Microsoft Dynamics AX or Microsoft Dynamics CRM can be adapted to fulfill your technical and functional requirements. At the end of the Fit Gap process, our consultants will work closely with your business and IT team members to validate the findings and help determine the next steps in implementation.

D: Solution Blueprint Based on the Fit Gap findings, our consultants will prepare the Solution Blueprint, a comprehensive report on the conceptual and physical design of your solution. The report will provide clear guidance on how to meet your needs for systems integration, user interfaces, display graphics, and all the other factors that drive business performance. Finally, our consultants will present their findings and conclusions in person to key stakeholders at your enterprise and answer any questions that may arise. In sum, Fit Gap and Solution Blueprint will provide you with an analysis of how to customize and deploy your Microsoft Dynamics solution. In addition, the report will provide useful input for the next steps toward implementation.

QUESTION 2

You are a project manager for a technology consulting company. Your team is finalizing a commercial engagement proposal for presentation and sign-off. In conjunction with the engagement manager, you need to provide details for the proposal.

Which two details should you provide? (Each correct answer presents part of the solution. Choose two.)

- A. functional details
- B. project scope details
- C. technical details
- D. the licensing and service contract agreements
- E. the statement of work

Correct Answer: DE

VCE & PDF PassApply.com

https://www.passapply.com/MB5-705.html

2021 Latest passapply MB5-705 PDF and VCE dumps Download

QUESTION 3

As a project manager, you need to incorporate a change request into the project.

Which two tasks must be completed to correctly handle this request when you use the Microsoft Dynamics Sure Step Methodology? (Each correct answer presents part of the solution. Choose two.)

- A. Complete a customer review and approval.
- B. Complete a plan-do-check-act cycle.
- C. Complete a change request form.
- D. Complete a work breakdown structure.
- E. Complete a risk identification.

Correct Answer: AC

QUESTION 4

A company requirement dictates that all project management follows the guidelines in accordance with the Project Management Institute (PMI). You need to select the process group for the defining and refining of objectives. Which process group should you select?

- A. initiation
- B. controlling
- C. closing
- D. planning

Correct Answer: D

QUESTION 5

The diagnostic phase includes which two deliverables? (Each correct answer presents part of the solution. Choose two.)

- A. risk and issues register
- B. high-level project charter
- C. solution design document
- D. statement of work

Correct Answer: BD



https://www.passapply.com/MB5-705.html

2021 Latest passapply MB5-705 PDF and VCE dumps Download

Diagnostic Phase Purpose To gather enough information to define the high-level project charter and make a confident proposal for the implementation phases. The Diagnostic phase starts during the sales process and ends with an accepted proposal and statement of work (SOW) for the next part of the implementation project. The major deliverable for this phase is the SOW and the Budgetary Estimate Proposal.

Deliverables

(B) High-Level Project Charter High-Level Project Plan (D) Statement of Work Budgetary Estimate Proposal [Optional] Decision Accelerator Deliverables, including Customer Reports Milestones

Customer accepts the SOW and the Budgetary Estimate Proposal, including the high-level project charter and high-level project plan.

MB5-705 PDF Dumps

MB5-705 Exam Questions

MB5-705 Braindumps



To Read the Whole Q&As, please purchase the Complete Version from Our website.

Try our product!

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

Instant Download After Purchase

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

https://www.passapply.com/allproducts

Need Help

Please provide as much detail as possible so we can best assist you. To update a previously submitted ticket:





Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © passapply, All Rights Reserved.