

PK0-003^{Q&As}

CompTIA Project+ (2009)

Pass CompTIA PK0-003 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.passapply.com/pk0-003.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.passapply.com/pk0-003.html 2024 Latest passapply PK0-003 PDF and VCE dumps Download

QUESTION 1

Which of the following components would be included in a project charter? (Select TWO).

- A. Communications plan
- B. Key project deliverables
- C. Work Breakdown Structure
- D. High level cost estimates
- E. Specific project milestones

Correct Answer: BD

QUESTION 2

Which of the following would be included in the Project Charter?

- A. Communication activities
- B. Problem statement
- C. Cost baseline
- D. Activity plan

Correct Answer: B

QUESTION 3

One of the MAIN purposes of a kick-off meeting is to:

- A. Assign and review roles and responsibilities to the project team.
- B. Allow the project sponsor to introduce the project manager to the team.
- C. Review the project definition document and make the appropriate changes.
- D. Ensure project team members communicate amongst each others.

Correct Answer: A

QUESTION 4

After a project team has almost completed the development on the project\\'s original requirements, the users identify functionality that is necessary but was not in the original requirements. The project manager MUST:

https://www.passapply.com/pk0-003.html 2024 Latest passapply PK0-003 PDF and VCE dumps Download

- A. Update the risk register.
- B. Implement the change.
- C. Cancel the project.
- D. Generate a change request.

Correct Answer: D

QUESTION 5

A project manager has been assigned to a software development solution at the ABC Inc. Which of the following should the sponsor expect within the scope document? (Select THREE).

- A. Risk register template
- B. Milestones
- C. Objectives
- D. Issue log template
- E. Resource requirements
- F. Project exclusions
- G. Communication expectations
- H. Constraints

Correct Answer: CFH

PK0-003 PDF Dumps

PK0-003 Practice Test

PK0-003 Study Guide