



PK0-003^{Q&As}

CompTIA Project+ (2009)

Pass CompTIA PK0-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/pk0-003.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which of the following conflict resolution techniques emphasizes agreeable points in order to move the project forward?

- A. Avoiding
- B. Confronting
- C. Smoothing
- D. Forcing

Correct Answer: C

QUESTION 2

A project is having issues because people are making modifications to the servers without manager approval. This could have been avoided by using:

- A. Change management.
- B. An issues log.
- C. A communication plan.
- D. A risk register.

Correct Answer: A

QUESTION 3

In which of the following areas would a transition plan be used?

- A. As a project phase is completed and the project shifts to a new phase
- B. At the end of the project to transfer maintenance responsibilities
- C. After the project receives approval and becomes an active project
- D. When the project manager is added to the project and the project authority shifts to their responsibility

Correct Answer: B

QUESTION 4

Which of the following is an appropriate response to an expected risk opportunity?

- A. Mitigation



- B. Exploiting
- C. Acceptance
- D. Avoidance

Correct Answer: B

QUESTION 5

During customer acceptance, a project manager meets with the stakeholders who claim a bridge was built with two toll gates instead of three. Which of the following documents would clarify the discrepancy?

- A. Scope Statement
- B. Lessons Learned
- C. Closeout report
- D. Risk Management Plan

Correct Answer: A

[PK0-003 VCE Dumps](#)

[PK0-003 Exam Questions](#)

[PK0-003 Braindumps](#)