

PK1-003^{Q&As}

CompTIA Project+ Beta Exam

Pass CompTIA PK1-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.passapply.com/pk1-003.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA Official Exam Center

Instant Download After Purchase

100% Money Back Guarantee

😳 365 Days Free Update

800,000+ Satisfied Customers





QUESTION 1

A project is struggling because additional requirements keep being requested that prevent the team from focusing on the purpose of the project. This could have been avoided by using:

- A. Quality metrics
- B. A budget
- C. A WBS
- D. A scope statement

Correct Answer: D

QUESTION 2

Which of the following MUST be clearly defined in a project charter?

- A. Quality
- B. Scope
- C. Action items
- D. WBS
- Correct Answer: B

QUESTION 3

The project manager has received an approved change request. Which of the following actions should the project manager take NEXT?

- A. Schedule a meeting with the change advisory board to discuss the impact of the change
- B. Perform a probability and impact assessment on the approved change
- C. Hold a team meeting to ensure the change is immediately implemented
- D. Develop a plan to incorporate the change into the project

Correct Answer: D

QUESTION 4

The difference between a risk matrix and a risk register is that:

A. the risk register states the risk owner.



- B. the risk register contains less information than the risk matrix.
- C. the risk matrix states the risk owner.
- D. the risk matrix lists the risk description.

Correct Answer: A

QUESTION 5

A project manager is completing a project schedule network diagram using boxes to represent the project activities that are connected by lines to show their dependencies. Which of the following tools is the project manager using?

A. AOA

B. WBS

C. ADM

D. PDM

Correct Answer: D

PK1-003 PDF Dumps

PK1-003 VCE Dumps

PK1-003 Study Guide