



PK1-003^{Q&As}

CompTIA Project+ Beta Exam

Pass CompTIA PK1-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/pk1-003.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- ⚙ **Instant Download** After Purchase
- ⚙ **100% Money Back** Guarantee
- ⚙ **365 Days** Free Update
- ⚙ **800,000+** Satisfied Customers





QUESTION 1

When evaluating project management risks, which of the following methods is being used if risk identification is difficult and time-consuming?

- A. Quantitative analysis
- B. Narrative analysis
- C. Qualitative analysis
- D. Probability analysis

Correct Answer: C

QUESTION 2

Which of the following avenues would allow the project manager to communicate project expectations, general timelines, and roles and responsibilities?

- A. Kick-off meeting
- B. Stakeholder analysis
- C. Communication plan
- D. Scope document

Correct Answer: A

QUESTION 3

Which of the following is also known as a fishbone diagram?

- A. Histogram
- B. Ishikawa diagram
- C. Pareto diagram
- D. Run diagram

Correct Answer: B

QUESTION 4

A project is having issues because people are making modifications to the servers without manager approval. This could have been avoided by using:



- A. Change management.
- B. An issues log.
- C. Acommunication plan.
- D. Arisk register.

Correct Answer: A

QUESTION 5

The project manager has received an approved change request. Which of the following actions should the project manager take NEXT?

- A. Schedule a meeting with the change advisory board to discuss the impact of the change
- B. Perform a probability and impact assessment on the approved change
- C. Hold a team meeting to ensure the change is immediately implemented
- D. Develop a plan to incorporate the change into the project

Correct Answer: D

[PK1-003 PDF Dumps](#)

[PK1-003 Practice Test](#)

[PK1-003 Braindumps](#)