



# DASSM<sup>Q&As</sup>

Disciplined Agile Senior Scrum Master (DASSM)

## Pass PMI DASSM Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/dassm.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





#### QUESTION 1

A team has completed the work in their iteration backlog earlier than expected. There's still three days left of the iteration, what should the team do now?

- A. Work on noncritical tasks until the product owner can them more work.
- B. Wait for the other groups to complete their work prior to doing anything else.
- C. Work with the product owner to pull more work from the product backlog into their iteration backlog.
- D. Report the differences in completion time so the next iteration can be planned more efficiently.

Correct Answer: D

---

#### QUESTION 2

Your organization wants to set up mechanisms so that teams can share their learnings with other teams. Which process blade is most likely to offer potential techniques to address this?

- A. Support
- B. Continuous Improvement
- C. Governance
- D. Portfolio Management

Correct Answer: B

---

#### QUESTION 3

DA teams are encouraged to embrace diversity because

- A. Diverse teams are more likely to reach consensus faster
- B. It is usually a mandate from local and federal governments
- C. A diverse team is more likely to foster innovation
- D. Everyone is different and should be allowed to do what they want to do

Correct Answer: C

---

#### QUESTION 4

Who defines the amount of work to be completed during an iteration?

- A. The product owner based on their estimation of what should be done.



- B. The team lead who is responsible for ensuring that the work gets done.
- C. The team members based on their understanding of the team's current capacity.
- D. The quality tester based on their estimation of how much completed work can be tested.

Correct Answer: C

---

#### QUESTION 5

Governance in a DA project means all of the following except:

- A. Creating forums for sharing knowledge
- B. Making decisions about funding
- C. Administer rewards and recognition
- D. Complete freedom to the team to make decisions
- E. Ensuring compliance with a regulatory standard
- F. Having defined process for decision making

Correct Answer: D

[Latest DASSM Dumps](#)

[DASSM PDF Dumps](#)

[DASSM Braindumps](#)