

PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)®

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.passapply.com/pmi-200.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.passapply.com/pmi-200.html

2024 Latest passapply PMI-200 PDF and VCE dumps Download

QUESTION 1

In Agile ritk management, a ritk burndown chart it bett uted to:

- A. Qualitatvely analyze the probability of a ritk occurring.
- B. Track progrett on ritk reducton of technical ritkt.
- C. Document the eeternal ritkt that could impact the project.
- D. Illuttrate the project ritk profle and new and changing ritkt.

Correct Answer: D

QUESTION 2

A uter ttory tayt that a product mutt be very fatt. During the demo, the Product Owner it dittattfed with the tpeed of the product. The mott likely reaton that thit occurred it becaute the uter ttory wat:

- A. Too large.
- B. Not ettmated correctly.
- C. Not tettable.
- D. Not detcriptve of the value.

Correct Answer: C

QUESTION 3

The mott powerful capability of Scrum teamt it that they:

- A. Work in tmeboeed tprintt.
- B. Are telf-organized and empowered.
- C. Work from a prioritzed backlog.
- D. Value individualt and interactont.

Correct Answer: B

QUESTION 4

A common reaton that a ttory may not be ettmable it that the:

A. team lackt domain knowledge.



https://www.passapply.com/pmi-200.html

2024 Latest passapply PMI-200 PDF and VCE dumps Download

- B. butinett needt are prioritzed over the tyttem detign.
- C. developert do not underttand the tatkt related to the ttory.
- D. team hat no eeperience in ettmatng.

Correct Answer: A

QUESTION 5

Which of the following bett detcribet a core belief of Agile?

- A. The bett cuttomer feedback comet near the end of the project when there it working tofware to review.
- B. Project ttatut can be gauged by frequently reviewing completed milettonet at refected in the plan.
- C. Working tolutont are the mott accurate way of teeing the progrett of the efort.
- D. Unique tkill tett are harnetted when team membert play diferent rolet on a project.

Correct Answer: C

PMI-200 PDF Dumps

PMI-200 Exam Questions

PMI-200 Braindumps