

PR2F^{Q&As}

PRINCE2 Foundation Exam

Pass EXIN PR2F Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.passapply.com/pr2f.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.passapply.com/pr2f.html 2024 Latest passapply PR2F PDF and VCE dumps Download

QUESTION 1

Which is NOT represented by one of the three primary categories of stakeholder identified in PRINCE2?

- A. Those with a financial interest in the project
- B. Those who will manage the project on a day-to-day basis
- C. Those who will specify the desired outputs of the project
- D. Those who will create the project\\'s outputs

Correct Answer: B

QUESTION 2

Which of the following statements about lines of authority and reporting are true?

1.

The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.

2.

If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Correct Answer: C

QUESTION 3

Identify the missing word(s) in the following sentence.

During a quality review meeting [?] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to



https://www.passapply.com/pr2f.html 2024 Latest passapply PR2F PDF and VCE dumps Download

Correct Answer: C

QUESTION 4

Which statement about risks is FALSE?

- A. A risk that could have a positive impact on a project\\'s objectives is known as an opportunity
- B. A risk that could have a negative impact on a project\\'s objectives is known as a threat
- C. A risk that a project\\'s product is incomplete is known as an off-specification
- D. A risk is an uncertain event that, should it occur, will have an effect on a project\\'s objectives

Correct Answer: C

QUESTION 5

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project
- C. The result of the change derived from using the project\\'s outputs
- D. The project\\'s specialist products.

Correct Answer: C

PR2F VCE Dumps

PR2F Practice Test

PR2F Exam Questions