



# PRF<sup>Q&As</sup>

PRINCE2 Foundation

## Pass BCS PRF Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/prf.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by BCS Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





#### QUESTION 1

Which does a Project Manager produce to define and control the work to be done?

- A. Configuration Item Record
- B. Stage scope tolerance
- C. Team Plan
- D. Work Package

Correct Answer: D

---

#### QUESTION 2

Which statement about risks is FALSE?

- A. A risk that could have a positive impact on a project's objectives is known as an opportunity
- B. A risk that could have a negative impact on a project's objectives is known as a threat
- C. A risk that a project's product is incomplete is known as an off-specification
- D. A risk is an uncertain event that, should it occur, will have an effect on a project's objectives

Correct Answer: C

---

#### QUESTION 3

Which is an objective of the Directing a Project process?

- A. Review and approve a project mandate
- B. Ensure corporate or programme management has an interface to the project
- C. Define how risks, issues and changes will be managed
- D. Obtain approval for completed products

Correct Answer: B

---

#### QUESTION 4

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time



- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Correct Answer: B

---

#### QUESTION 5

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

Correct Answer: C

[Latest PRF Dumps](#)

[PRF VCE Dumps](#)

[PRF Exam Questions](#)