



PRINCE2-FOUNDATION^{Q&As}

PRINCE2 Foundation





**Pass PRINCE2 PRINCE2-FOUNDATION Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/prince2-foundation-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

When it is forecast that one or more tolerances are to be exceeded, what should happen first?

- A. The next higher level of management will begin to execute management by exception
- B. The appropriate level of management must refer the matter to the next higher level
- C. The Project Plan will be replaced by a fallback plan
- D. The appropriate level of management will automatically produce and execute an Exception Plan to recover from the deviation without referral

Correct Answer: B

QUESTION 2

Which is a purpose of an Issue Report?

- A. Provide the status of all issues in a Work Package
- B. Document an issue that needs to be handled formally
- C. Provide the status of all the issues in a stage
- D. Notify the Project Manager of all new issues in a Work Package

Correct Answer: B

QUESTION 3

Identify the missing words in the following sentence.

The project manager [?] for day-to-day management of the project.

- A. and the project board are responsible
- B. and the team manager(s) are accountable
- C. has responsibility
- D. decides who is responsible

Correct Answer: C

http://prince2.wiki/Directing_a_Project

QUESTION 4



Which is a minimum requirement for applying the business case theme?

- A. To provide statements of actual benefits at benefits reviews
- B. To report on project performance at project closure
- C. To define the actions required to confirm the project's benefits are realized
- D. To monitor changes to the project plan to identify exceptions

Correct Answer: C

QUESTION 5

According to the 'continued business justification' principle, what should happen when a project can no longer be justified?

- A. It should be closed by the project board
- B. It should be replanned by the project manager
- C. It should close the project as originally planned
- D. It should be continued if over 50% complete

Correct Answer: A

[PRINCE2-FOUNDATION
VCE Dumps](#)

[PRINCE2-FOUNDATION
Study Guide](#)

[PRINCE2-FOUNDATION
Braindumps](#)