



PRINCE2-FOUNDATION^{Q&As}

PRINCE2 Foundation

**Pass PRINCE2 PRINCE2-FOUNDATION Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/prince2-foundation-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Please refer to section 1.3 and 'Programme' in the Glossary of the PRINCE2 Manual. (Note that a collection of related projects being directed to deliver outcomes and benefits related to the organization's strategic objectives would be a programme NOT a project)

- A. A temporary team that is created to direct and oversee a collection of related projects in order to deliver outcomes and benefits related to the organization's strategic objectives
- B. A temporary organization that is created for the purpose of delivering one or more business products according to an agreed Business Case
- C. A permanent organization that is created for the purpose of realizing one or more business benefits
- D. A permanent team that is created to deliver a series of business change initiatives

Correct Answer: B

QUESTION 2

What is a purpose of a Configuration Management Strategy?

- A. Define the various types of quality methods to be applied to the project's products
- B. Provide details of the current state and version of each configuration item
- C. Record how the products will be protected and uniquely identified
- D. Define what the budget will be for controlling any risks

Correct Answer: C

QUESTION 3

Which is a purpose of the 'managing a stage boundary' process?

- A. To enable the project board to approve the continuation of the project
- B. To exercise overall control over the project while delegating day-to-day management
- C. To assign work to be controlled by the team manager
- D. To define the work that needs to be done to deliver the project product

Correct Answer: A

http://prince2.wiki/Managing_a_Stage_Boundary#Objective

QUESTION 4



The project manager needs to report to the project board on the status of the project's issues.

Which management product should the project manager review?

- A. Project log
- B. Project brief
- C. Checkpoint report
- D. Highlight report

Correct Answer: D

QUESTION 5

Which are purposes of the "initiating a project" process?

1 To enable the project board to decide whether it is worthwhile to initiate a project

2.

To establish solid foundations for a project

3.

To enable a project board decision about the commitment of resources to a project

4.

To appoint the project management team

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Correct Answer: B

[Latest
PRINCE2-FOUNDATION
Dumps](#)

[PRINCE2-FOUNDATION
Study Guide](#)

[PRINCE2-FOUNDATION
Braindumps](#)