



SCRUM-MASTER^{Q&As}

Certified Scrum Master (CSM)





Pass GAQM SCRUM-MASTER Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/scrum-master.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by GAQM
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Which of the following statements best explains what the term Sprint means in Scrum?

- A. A sprint is a specific amount of days for a team to test and resolve any issues prior to product release or shipment
- B. A sprint is a specific amount of days for a team to work at a sustainable pace to finish select work.
- C. A sprint is an agreed upon period of time for team members to select individual items from the product backlog to work on.
- D. A sprint is a specific amount of days for a team to work as many hours as needed to finish assigned work

Correct Answer: B

QUESTION 2

What is the primary objective of the daily scrum?

- A. To share with the team what each member has completed in the Sprint, what each member will work on next, and to report progress roadblocks
- B. To give a status report to the Product Owner on what each member has completed in the Sprint, what each member will work on next, and to report progress roadblocks.
- C. To discuss work details with the team since every team member must attend the meeting
- D. To give a status report to the Scrum Master on what each member has completed in the Sprint, what each member will work on next, and to report progress roadblocks.

Correct Answer: A

QUESTION 3

Who is ultimate responsible for the Product Backlog item estimates?

- A. The Development Team
- B. Scrum Master
- C. Stakeholders
- D. Project Owner

Correct Answer: D

QUESTION 4

Who determines whether the development team has been assigned enough work in a Sprint?



- A. The Development Team
- B. The Product Owner
- C. The Product Owner and the Scrum Master
- D. The Scrum Master

Correct Answer: A

QUESTION 5

True or False: The sprint planning is a one-day time boxed meeting divided into two 4-hour sessions?

- A. True B. False

Correct Answer: A

[Latest SCRUM-MASTER Dumps](#)

[SCRUM-MASTER VCE Dumps](#)

[SCRUM-MASTER Exam Questions](#)