



# ENOV612-PRG<sup>Q&As</sup>

V6 ENOVIA V6 Program Central (V6R2012)

## Pass Dassault Systemes ENOV612-PRG Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/enov612-prg.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Dassault  
Systemes Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





#### QUESTION 1

Your project has a task called Create Student Guide (Task #3) which CANNOT start until Review Course Outline (Task #2) finishes. What is the correct dependency code?

- A. 2:FS on Create Student Guide
- B. 2:SF on Create Student Guide
- C. 3:FS on Review Course Outline
- D. 3:FF on Review Course Outline

Correct Answer: A

---

#### QUESTION 2

When the task creator starts the route, which tasks become active?

- A. All tasks become active
- B. All tasks with the order number of 1 become active
- C. Any task that has been promoted to the Complete state
- D. Any task that has people assigned to it

Correct Answer: B

---

#### QUESTION 3

Which type of Project do you create if you want to propose an idea and solicit feedback about it?

- A. Concept Project
- B. Discussion Project
- C. Prototype Project
- D. Review Project

Correct Answer: A

---

#### QUESTION 4

When displaying a Gant Chart, this tool is used for?

- A. To cycle through the time increments



- B. To change the sort from ascending to descending
- C. Aligns the values in the column left, center or right
- D. Optimizes the column width

Correct Answer: A

### QUESTION 5

What is used for the inclusion of tasks in a Project when you use a template?

- A. Questions assigned to tasks
- B. The user selects the tasks from the task list
- C. All the tasks get copied in from the template
- D. The user builds the tasks

Correct Answer: A

### QUESTION 6

In the dashboard image below, what is the red square indicating?



- A. The task is Complete
- B. The task is not complete but not late or at risk
- C. The task is a Milestone and is pending
- D. The task is late

Correct Answer: D

### QUESTION 7

When you promote a project to the Assign state, what happens to the WBS tasks?

- A. They are automatically promoted to the Assign state
- B. They are unchanged



- C. They are assigned to the Active state
- D. They are ready to be manually promoted

Correct Answer: A

---

#### QUESTION 8

A Project is a collection of...?

- A. Programs
- B. Tasks
- C. Routes
- D. Deliverables

Correct Answer: B

---

#### QUESTION 9

When you click on the Program Name link in the search window, you will view a list of all the:

- A. Projects in that Program
- B. WBS for the Projects
- C. Project members
- D. Projects that are in the Active state

Correct Answer: A

---

#### QUESTION 10

What does the green plus symbol represent in the below image?



**Chelmsford Projects : Work Breakdown Structure**

Actions Edit Mode Expand 1 level(s) View Apply Reset

Mass Update

Task Name	Id	WBS	Task Type	State	Estimated Duration	Dependencies	Task Req.	Project Role	
Chelmsford Projects			Project Templ...	Active	120.0 d				
Design	1		Phase	Create	20.0 d		Mandatory	Design Engineer	
Development	2	2	Phase	Create	120.0 d	1:FS+0.0	Mandatory	Core Team Member	
Testing	3	3	Phase	Create	35.0 d	2:FS+0.0	Mandatory	Core Team Member	
Release_D			Gate	Create	1.0 d		Optional	Program Manager	✓
Release	4	4	Phase	Create	1.0 d	3:FS+0.0	Mandatory	Program Manager	
Release-D	5	4-1	Gate	Create	1.0 d		Optional	Program Manager	✓

- A. Task was added using the Paste option in the edit menu
- B. Task was modified using the Actions menu
- C. One or more values in the task were changed
- D. Task was moved from another location in the structure for the same parent

Correct Answer: A

### QUESTION 11

When creating a Resource Loading report, you can use what periods?

- A. Weekly, Monthly, Quarterly
- B. Daily, Weekly, Monthly
- C. Daily, Weekly, Quarterly
- D. Weekly, Monthly, Yearly

Correct Answer: A

### QUESTION 12

If Auto Stop on Rejection is set to Deferred, the route will stop:

- A. immediately on a task rejected
- B. after all tasks in the route are processed
- C. after all tasks at the current level are completed or rejected
- D. after the next task is completed

Correct Answer: C



### QUESTION 13

If no dependencies are added to the tasks,

- A. the start and end dates are all the same
- B. the start dates are all the same and the end dates are automatically adjusted according to the duration entered
- C. the start dates are the same with the end date the project end date
- D. the start dates of the tasks are automatically adjusted according to the duration entered

Correct Answer: B

---

### QUESTION 14

The RPN (Risk Priority Number) is calculated by multiplying the:

- A. Probability value by the Impact value
- B. Probability value by the Slip day value
- C. Impact value by the Slip Day value
- D. Slip Day value by the Visibility value

Correct Answer: A

---

### QUESTION 15

When creating a Program, you must specify:

- A. all the projects that will be part of the Program
- B. the Description of the Program
- C. the Owner of the Program
- D. the Status of the Program

Correct Answer: B

[ENOV612-PRG VCE Dumps](#)

[ENOV612-PRG Study Guide](#)

[ENOV612-PRG Braindumps](#)