

MB5-705^{Q&As}

Managing Microsoft Dynamics Implementations

Pass Microsoft MB5-705 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.passapply.com/MB5-705.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers





2021 Latest passapply MB5-705 PDF and VCE dumps Download

QUESTION 1

Which activity is a precondition for communication management?

- A. defining project roles
- B. identifying project stakeholders
- C. analyzing risk
- D. defining project scope

Correct Answer: B

QUESTION 2

You are a project manager. You find that the personnel in the Human Resources department are new and not experienced in project work. You need to manage the project resources to accommodate the lack of project experience in the project.

What should you do?

- A. Add more time for the project activities.
- B. Release the project team.
- C. Document the problem and the impact on the scope of the project to the major stakeholders.
- D. Document the impact of the lack of experience on the legal requirements.

Correct Answer: A

QUESTION 3

You are a project manager for a Microsoft Dynamics implementation. The project is in the deployment phase, and you are planning the final data migration to production. You need to split the effort into two phases: phase one and phase two.

How much time should you typically plan between phase one and phase two?

- A. one day
- B. one week
- C. two weeks
- D. one month



2021 Latest passapply MB5-705 PDF and VCE dumps Download

Correct Answer: B

QUESTION 4

What functionality does Microsoft Dynamics Sure Step provide?

A. It provides an online toolkit of how to configure Microsoft Dynamics Solutions.

B. It enables Microsoft Dynamics partners to better serve their customers when implementing Microsoft Dynamics products.

C. It provides the only way to implement Microsoft Dynamics AX 2012.

D. It provides Microsoft Dynamics customers project management strategies for the Microsoft Dynamics implementations phase of their project.

Correct Answer: B

QUESTION 5

You complete your project planning. You need to continue with the agile preparation stage of the project. Which activity should you do first?

- A. Gather business requirements.
- B. Conduct a Fit Gap Analysis.
- C. Conduct a solutions overview.
- D. Define a solution backlog.

Correct Answer: C

QUESTION 6

You are a project manager and you are using the waterfall delivery for a project.

Which two items must be completed within the development phase? (Each correct answer presents part of the solution. Choose two.)

- A. project design
- B. custom coding
- C. analysis phase

2021 Latest passapply MB5-705 PDF and VCE dumps Download

D. production specifications

E. design phase

Correct Answer: AB

* The goal of the Development phase is to build and test the system components defined and approved in the design specifications, including developing the customizations, integrations and interfaces, and data migration processes.*

OBJECTIVES Customization Key Objectives to Major Development Deliverables be accomplished · The major deliverables · Development phase is to Other Key Objectives to be build and test the system include the complete accomplished include components defined and system finalization of the design specifications and the approved in the design configuration, completion specifications, including and freezing of code for completion of Solution ustomizations, integratio developingthe Testing. For an Enterprise customizations, integratio ns and interfaces, and data project, this may also ns and interfaces, and data migration. include Data Acceptance, Process and migration processes. Integration Testing.

QUESTION 7

You are performing a Decision Accelerator Offering. In which order should you perform the steps?

A. 1. Meet internally to discuss the Decision Accelerator Offering

2.

Meet with the customer to discuss the Decision Accelerator Offering

3.

Review the presentation and customer sign-off

4.

Perform activities

B. 1. Meet with the customer to discuss the Decision Accelerator Offering

2.

Meet internally to discuss the Decision Accelerator Offering

lumps Download

X	VCE & PDF	https://www.passapply.com/MB5-705.htm 2021 Latest passapply MB5-705 PDF and VCE of
	PassApply.com	

3. Perform activities 4. Review the presentation and customer sign-off C. 1. Meet with the customer to discuss the Decision Accelerator Offering 2. Meet internally to discuss the Decision Accelerator Offering 3. Review the presentation and customer sign-off 4. Perform activities D. 1. Meet internally to discuss the Decision Accelerator Offering 2. Meet with the customer to discuss the Decision Accelerator Offering 3. Perform activities 4. Review the presentation and customer sign-off

QUESTION 8

Correct Answer: A

You are a project manager. You are running a project by using the waterfall delivery method. The project is in the development phase. Which Microsoft Dynamics Sure Step Methodology supplemental documents are created to support the training?

A. performance test documents

B. data migration documents

C. user test documents

D. user guides

Correct Answer: D

2021 Latest passapply MB5-705 PDF and VCE dumps Download

QUESTION 9

You are the project manager for a Microsoft Dynamics implementation for a new customer. You need to ensure the finalization of the engagement proposal for the project.

Which person is responsible for managing the receipt of information for the proposal?

- A. the engagement manager
- B. the project manager
- C. the sales representative
- D. the account manager

Correct Answer: A

QUESTION 10

You are a project manager. You are taking over a Microsoft Dynamics implementation. The project is in the design phase. You need to identify the test activities. Which two activities should you include? (Each correct answer presents part of the solution. Choose two.)

- A. create a data subset for testing
- B. create system maintenance procedures
- C. create system configurations
- D. develop performance test scripts
- E. identify process testing scenarios

Correct Answer: CE

https://www.passapply.com/MB5-705.html 2021 Latest passapply MB5-705 PDF and VCE dumps Download



Note:

* The Sure Step methodology Design phase include the following tasks:

Develop the Functional Design, Technical Design, and Solution Design documents Finalize the data migration design Establish test criteria

QUESTION 11

What is copied into the sprint backlog within each sprint cycle?

- A. requirements subset
- B. technical review
- C. solution testing
- D. daily build

Correct Answer: A

QUESTION 12

You completed a Decision Accelerator Offering and need to document the key conclusions. Which group of documents should you use?

- A. process review documents
- B. efficiency instruments



https://www.passapply.com/MB5-705.html 2021 Latest passapply MB5-705 PDF and VCE dumps Download

C. customer sign-off documents

D. validation documents

Correct Answer: D

Latest MB5-705 Dumps

MB5-705 VCE Dumps

MB5-705 Study Guide



To Read the Whole Q&As, please purchase the Complete Version from Our website.

Try our product!

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

Instant Download After Purchase

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

https://www.passapply.com/allproducts

Need Help

Please provide as much detail as possible so we can best assist you. To update a previously submitted ticket:





Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © passapply, All Rights Reserved.