



EX0-007^{Q&As}

Portfolio, Programme and Project Offices? Foundation

Pass EXIN EX0-007 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.passapply.com/ex0-007.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Why do senior managers need to agree on which PPM problems they rate as critical?

- A. Defines a portfolio prioritization and optimization technique
- B. Allows the P3O Sponsor to gain consensus on a common P3O vision
- C. Justifies to senior management the investment in a P3O
- D. Defines the lifecycle for implementing a permanent P3O

Correct Answer: B

QUESTION 2

Which role is responsible for developing a Portfolio Dependencies Register?

- A. Programme Specialist
- B. Portfolio Analyst
- C. Reporting
- D. Tools Expert

Correct Answer: B

QUESTION 3

What technique enables people to share experiences by connecting people to information or to other people?

- A. Complexity modelling
- B. Knowledge management
- C. Management dashboards
- D. Skills development and maintenance

Correct Answer: B

QUESTION 4

Which of the following are generic roles? 1.Portfolio Analyst 2.Project Specialist 3.Programme Officer 4.Head ofP3O

- A. 1, 2, 3
- B. 1, 2, 4



C. 1, 3, 4

D. 2, 3, 4

Correct Answer: A

QUESTION 5

Which defines what aP3Oprovides?

A. Decision-making forum for Programme and Project Managers

B. Decision-enabling model for the entire organization.

C. Integration with governance arrangements and other corporate support functions

D. Replacement for Programme and Project Boards

Correct Answer: C

[EX0-007 PDF Dumps](#)

[EX0-007 Exam Questions](#)

[EX0-007 Braindumps](#)